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EXHIBIT A: PROJECT SCOPE AND SCHEDULE 
 

The Project consists of the activities and delivery dates identified in this Exhibit A, 
implemented in accordance with the Agreement.  The Parties have included a schedule 
for the Implementation Date to coordinate their efforts required for completion of the 
Project on a milestone track.   
 
The Parties understand that input received from stakeholders during the course of 
implementing the Project, conditions imposed or questions raised in the regulatory 
approval process, and the activities of the Parties in implementing the Project may 
cause the Parties to determine that changes in the Project are necessary or desirable.  
Accordingly, this Exhibit A may be modified in accordance with Section 3(e) of the 
Agreement.  The Parties have accordingly agreed to the prepayment of fees for 
services rendered based on the milestone schedule below and the provisions of Section 
4 of the Agreement.   
 
Each Party is responsible for performing a variety of tasks necessary to achieve the 
milestones on the scheduled dates specified in the table below (“Project Delivery 
Dates”) and shall plan accordingly.  The Parties shall communicate and coordinate as 
provided in the Agreement to support the planning and execution to complete the 
Project. 
 

Project Scope and Milestones 

 
Project Delivery Dates – 

Final Delivery Date 
(October 1, 2016) 

 

Detailed Project Management Plan – The Parties will develop and 
initiate a final project management plan that describes specific 
project tasks each Party must perform, delivery dates, project team 
members, meeting requirements, and a process for approving 
changes to support completion of the Project. 

June 1, 2015 

 Milestone 1 – This milestone is completed when: (1) the 
Agreement has been made effective in accordance with 
Section 1 of the Agreement, (2) the ISO has recommended 
that PSE receive a Transitional Committee seat pursuant to 
Section 3(b), and (3) PSE and the ISO have taken material 
steps to engage regarding the MOU subject and pursuant to 
Section 3(c). 

June  15, 2015 

Full Network Model Expansion – Full Network Model expansion 
for PSE and EMS/SCADA, including, proof of concept of 
export/import of EMS data; complete model into the ISO test 
environment; complete validation for all SCADA points from PSE; 
testing of the new market model; and validation of the Outage and 

4th Quarter 2015 
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State Estimator applications. 

 Milestone 2 - This milestone is completed upon modeling 
PSE into the ISO Full Network Model through the EMS 
which will be deployed into a non-production test 
environment using the ISO's network and resource modeling 
process.   

March 2016 

System Implementation and Connectivity Testing – System 
requirements and software design, the execution of necessary 
software vendor contracts, development of Market network model 
including PSE, allow PSE to connect to a non-production test 
system. 

April 2016 

 Milestone 3 - ISO to promote market network model including 
PSE area to non-production system, and allow PSE to connect 
and exchange data in advance of Market Simulation. 

May 2016 

Construction, Testing and Training in Preparation for Market 
Simulation - This task includes IT infrastructure upgrades, security 
testing, training simulators, and functional testing. 

June 29, 2016 

 Milestone 4 - The EIM market simulation will allow PSE and 
the ISO to conduct specific market scenarios in a test 
environment prior to the production deployment to ensure that 
all system interfaces are functioning as expected and to 
produce simulated market results.  To complete this milestone, 
the commencement of EIM simulation will signal that the PSE 
and the ISO have independently completed EIM system 
design, development and testing to participate in joint testing.  
This may include a period of parallel production between PSE 
and the ISO. 

July 2016 

 
System Deployment and Go Live – Implementing the Project and 
going live will include resource registration, operating procedures 
and updates, execution of service agreements, completion of the 
PSE tariff process, applicable board approvals, and the filing and 
acceptance of service agreements and tariff changes with FERC. 
 

September 1, 2016 

 Milestone 5 – This milestone is complete upon the first 
production PSE energy imbalance market trade date. 
 

 
 

October 1, 2016 
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